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AGENDA 

Topic Item Resolution 

   

Business 

Example 1. Status of BOM (Will) 

2. Staus of Electrical Modeling (Chris) 

 

1. Rods for Wheel Hub Assembly axels are 

too hard of steel, so softer ¾” axel rods will 

need to be ordered and added to the 

budget. 

2. Electrical Modeling has been completed. Can 

be viewed in the One Drive. 

   

 


